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Introduction

This report details the Government’s 2017‐18 Capital Works Program and outlines major
project achievements for the quarter ending 30 June 2018. Details of agency major
projects for the year are at Appendix 1. A major project is a project with a budget
greater than or equal to $10 million.
The 2017‐18 Capital Works Program now includes reporting against investment in
Information and Communication Technology (ICT) and Plant and Equipment (P&E).
This report does not detail the financial performance of the public private partnerships
(PPP) that are being undertaken by the private sector as these projects are not part of
the Government’s 2017‐18 Capital Works Program. However, this report does provide a
progress update on physical delivery for each PPP project.
In 2017‐18 the scheduled PPP expenditure by the private sector is $250 million for
Light Rail – Stage 1 and $59 million for the ACT Law Courts Facilities.
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2.1 2017‐18 Program Overview
The 2017‐18 Budget continued the significant investment in capital works across the
Territory.
The original budgeted Capital Works Program, as published in the 2017‐18 Budget
Papers, was $888 million. Adjustments to the budget associated with the rolling over of
unspent funds from 2016‐17, post‐budget expenditure adjustments, program savings
and variations have increased available funding to $1.03 billion for 2017‐18.
A reconciliation of the 2017‐18 Capital Works Program is shown in Table 1 below.
Table 1 – 2017‐18 Capital Works Program Available Funding
$ million
2017‐18 Original Budget Appropriation

1

Net Program adjustments, savings and rollovers
Total Funds Available for Expenditure 2017‐182

888
139
1,027

1. See 2017‐18 Budget Paper 3, page 194.
2. Table may not add due to rounding

2.2 2017‐18 Program Expenditure YTD June 2018
Actual year‐to‐date (YTD) expenditure as at June 2018 was $657 million comprising:


new works expenditure of $132 million; and



works‐in‐progress expenditure of $525 million.
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The YTD June capital expenditure accounted for 64 per cent of total funds available
for capital works in 2017‐18.
A breakdown of YTD expenditure by agency is provided in Table 2 below.
Table 2 – Capital Works Program Expenditure – as at June 2018
Agency
Canberra Institute of Technology
Chief Minister, Treasury and Economic
Development Directorate
City Renewal Authority
Community Services Directorate
Cultural Facilities Corporation
Education Directorate
Elections ACT
Environment Planning and Sustainable
Development Directorate
Health Directorate
Housing ACT
Justice and Community Safety Directorate
Office of the Legislative Assembly
Transport Canberra and City Services Directorate
TOTAL

2017‐18 Total
funds available
for expenditure
$’000
4,792
109,871

YTD June
2018
expenditure
$’000
4,792
79,774

20,924
5,985
1,470
121,676
235
276,605

10,299
4,289
1,470
95,479
144
164,362

49
72
100
78
61
59

217,347
5,700
54,156
985
206,895

114,379
5,157
26,137
932
149,601

53
90
48
95
72

1,026,641

656,815

64

Percentage
spent YTD
June 2018
100
73

2.2.1 Capital Delivery Provision
The 2017‐18 Budget included a Capital Delivery Provision to improve the accuracy of the
overall budget estimates. While agencies are funded to deliver each capital project
according to agreed timelines, there remain risks to the delivery of each project.
Reflecting these risks, but recognising that it is not possible to identify whether they will
eventuate for any given project, the Government has adjusted the forecast of the
aggregate Capital Works Program expenditure. The adjustment is based on past
outcomes and risk analysis. This provision is included at a whole of government level
and does not affect the timely delivery of any project.
The current level of expenditure against the 2017‐18 Budget, adjusted for the Capital
Delivery Provision, is provided in Table 3:
Table 3 – Performance against Capital Delivery Forecast June 2018
2017-18 Total funds
available for expenditure
($’000)

2017-18 Capital
Delivery Provision
adjustment ($’000)

1,026,641

‐131,176

2017-18 Capital
Actual expenditure
delivery forecast
YTD against Capital
($’000) delivery forecast ($’000)

895,465

656,815

Percentage
spent YTD
June 2018

73
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2.2.2 2017‐18 Better Infrastructure Fund
Capital improvements are essential works that extend the useful life or improve the
service delivery capacity of existing assets and do not include expenditure for repairs and
maintenance.
YTD June expenditure for the 2017‐18 Better Infrastructure Fund was $50 million, or
84 per cent of the available budget of $60 million.
Table 4 – 2017‐18 Better Infrastructure Fund Expenditure – June 2018

Agency

2017-18 Budget
$’000

2017-18 YTD
June 2018
expenditure
$’000

Percentage
spent YTD
June 2018

2,642
7,418

2,642
6,015

100
81

395
398
20,700
976

395
398
19,490
976

100
100
94
100

5,089
1,771
144
20,639

3,792
1,487
144
14,968

75
84
100
73

60,172

50,307

84

Canberra Institute of Technology
Chief Minister, Treasury and Economic Development
Directorate
Community Services Directorate
Cultural Facilities Corporation
Education Directorate
Environment Planning and Sustainable Development
Directorate
Health Directorate
Justice and Community Safety Directorate
Office of the Legislative Assembly
Transport Canberra and City Services Directorate
TOTAL

Significant infrastructure improvements being delivered in 2017‐18 include:


a major investment in public school infrastructure and safety improvements;



improvements to Canberra’s CIT infrastructure;



improvements to sporting facilities including upgrades to ovals, pavilions, pools,
toilet blocks and flood lighting systems;



safety compliance upgrades to city infrastructure;



major upgrades to the Woden library;



building upgrades and facility improvements of health and hospital infrastructure;



road safety measures including traffic signal controls;



footpath and cycling improvements around schools and the broader city network;



upgrades and modifications to public transport infrastructure;



improvements to our parks and nature reserves; and



improvements to emergency services facilities.
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2.2.3 2017‐18 Information and Communication Technology (ICT) and Plant and
Equipment (P&E) Expenditure
The 2017‐18 Capital Works Program includes investment by the Government in ICT and
P&E projects. Total investment in these projects for 2017‐18 is valued at $170 million.
For the year ending 30 June 2018 a total of $99 million had been spent or 58 per cent of
available funding, refer to Table 5.
Table 5 – 2017‐18 ICT and Plant and Equipment project expenditure – June 2018

Agency

Canberra Institute of Technology
Chief Minister, Treasury and Economic Development
Directorate
Community Services Directorate
Education Directorate
Elections ACT
Environment Planning and Sustainable Development
Directorate
Health Directorate
Justice and Community Safety Directorate
Office of the Legislative Assembly
Transport Canberra and City Services Directorate
TOTAL

2017-18 Funds
Available for
Expenditure
$’000

2017-18 YTD
June 2018
expenditure
$’000

Perce
ntage
spent
YTD
June
2018

1,257
43,977

1,257
33,827

100
77

4,418
23,784
235
4,480

2,719
15,089
145
1,784

62
63
62
40

16,744
30,706
201
44,302

10,314
13,970
148
20,007

62
45
74
45

170,104

99,261

58

2.3 Historical expenditure trends
Figure 1 below shows cumulative monthly expenditure as a proportion of annual total
funds available for the Capital Works Program for the three years to 2017‐18.
Figure 1: Cumulative percentage of program expenditure ‐ YTD June 2018, 2016‐17 and
2015‐16
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Non‐Financial (Milestone) Outcomes

Delivery of the Capital Works Program is also measured against non‐financial indicators
and reported against key milestones for all projects.
2.4.1 Pre‐construction Milestones
There are a significant number of milestones to occur prior to the commencement of a
contract for construction. These include the following:


feasibility studies;



consultation;



design;



sketch plans; and



development application approval/lodgement.

Agencies that have operational responsibility for project delivery are required to set their
milestone targets and report on their achievement throughout the year. The
whole‐of‐government performance for the three months to 30 June 2018 is set out in
Table 4 below.
This table excludes projects under the Better Infrastructure Fund which are usually minor
projects.
Pre‐Construction Key Performance Indicators
Table 4: June 2018: Capital Works Program Pre‐construction Milestone Performance
Pre ‐ Construction

Total number of
targets

Targets
Achieved

Percentage
achievement

2

0

0

Early Planning

13

2

15

Consultation

2

1

50

Project Brief

Functional Brief Lodged

4

2

50

Final Sketch Plan

5

2

40

Design

8

2

25

DA Lodged

3

0

0

DA Approved

0

0

0

Contract Signed

8

4

50

45

13

29

TOTAL
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2.4.2 Construction Milestones
Construction Key Performance Indicators


Sixty nine per cent (61 out of 89) of agency‐forecast quarterly construction targets
were achieved within an acceptable level of variation of 0 to10 per cent from
target in the three months to 30 June 2018.



Four per cent (4 out of 89) of the projects in the construction phase outperformed
against target.



Twenty seven per cent (24 out of 89) underperformed by greater than 10 per cent.

2.5

Delivery of Infrastructure for the ACT Community

2.5.1 Land Release Program
The four‐year Indicative Land Release Program is an enabler of the Government’s social
and economic strategies for the community. These strategies seek to support the needs
of a growing population, changing household demographics and an expanding economy.
The Land Release Program contributes to financial and environmental objectives by
seeking to:


promote the economic and social development of the Territory;



meet the demand for land in the Territory;



establish an appropriate inventory of serviced land;



facilitate the provision of affordable housing; and



achieve satisfactory returns from the sale of unleased Territory land.

The ACT Government’s Indicative Land Release Program for the 2017‐18 Budget includes
a sales target of 16,250 dwelling sites between 2017‐18 and 2020‐21.
Progress against key capital projects that support the Land Release Program as at
YTD June 2018 is as follows:


Better roads for Gungahlin – Horse Park Drive duplication (Mulligans Flat Road to
the Federal Highway) ‐ The traffic switch between Gundaroo Drive and Mulligans
Flat Road occurred and works have commenced on Stage 1 between Federal
Highway and Well Station Drive. Traffic Signals at the Katherine Avenue North
intersection are operational.
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Horse Park Drive Well Station Drive to Federal Highway



Better roads for Belconnen – Aikman Drive duplication has reached 76 per cent
completion. Currently work is being undertaken to establish the access and bus
services within the University campus.



Building a better city – Gundaroo Drive duplication – Stage 2 ‐ A contract has
signed and the earthworks, bridge piling and stormwater works have commenced
with precast planks poured.



Better roads for Weston Creek – Cotter Road duplication (Tuggeranong Parkway to
Yarralumla Creek) ‐ The road is open to the public with minor defects are being
rectified.

Cotter Road Duplication



Improving Our Suburbs – New Molonglo Valley infrastructure is now 20 per cent
complete. Work on John Gorton Drive is progressing well. The Water main
contract from Weetangera to William Hovel Drive has been awarded.
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Gundaroo Drive Stage 2

2.5.2 Public Housing Renewal
Total funding of more than $600 million has now been provided for the renewal of all
public housing sites included in the ACT’s Asset Recycling Initiative (ARI) agreement with
the Commonwealth. This has included funding in the 2017‐18, 2016‐17 and 2015‐16
Budgets for the redevelopment and replacement of Owen Flats (Lyneham), Karuah
(Dickson), Allawah Court (Braddon), Red Hill Housing Precinct (Red Hill), Bega Court
(Reid), Northbourne Flats (Braddon and Turner), Currong Apartments (Braddon), Stuart
Flats (Griffith), Strathgordon Court (Lyons), De Burgh Street – North and South
(Lyneham) and Gowrie Court (Narrabundah). These sites, once vacated, are being sold
for redevelopment. The funding also covers Public Housing Renewal Taskforce costs and
ensures the ACT Government can provide ongoing support and assistance to tenants
during their relocation to improved accommodation.
Older multi‐unit public housing properties will be replaced with modern homes that
better meet the needs of tenants. The Public Housing Renewal Taskforce (Taskforce)
remains on track to deliver the 1,288 replacement dwellings with 780 properties
transferred to Housing ACT to date. The Taskforce continues to construct and purchase
the remaining replacement properties. As at 30 June 2018, 36 dwellings were subject to
Development Application processes, 328 dwellings were under construction and offers
had been accepted for the purchase of 126 dwellings through the expression of interest
process.
2.5.3 Delivery of Transport Infrastructure
Significant upgrades to transport infrastructure across the Territory have been planned
for delivery in 2017‐18 including:


the design, construction and duplication of major roads and intersections to
provide access to residential developments and reduce traffic congestion;



the design and construction of new bus stations and upgrades of existing bus
stops; and



improvement of walking and cycling infrastructure to promote active travel.
8
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Progress against key capital projects that provide public transport infrastructure, as at
30 June 2018, was as follows:


Better Roads for Gungahlin – Gundaroo Drive Duplication Stage 1 ‐ The project has
reached 76 per cent completion. The project is behind the schedule due to utility
issues such as the relocation of Transact cables, gas relocation and prolonged
negotiations with Evo energy on the relocation of high voltage lines along Mirrabei
Drive. The additional scope, the signalisation of Gundaroo Drive and Mirrabei
Drive, has also extended the planned completion date by three months. As a result
the project will be completed approximately 12 months behind schedule in the
third quarter of 2018.



Better roads for Tuggeranong – Ashley Drive duplication – Stage 2 ‐ The project has
reached 77 per cent completion. The wearing course on the new carriageway has
been completed and the section of the road between Erindale Drive and Isabella
Drive fully open to traffic with the Statton/Bugden avenue traffic lights
operational. The wearing course on the section between Isabella Drive and
Johnson Drive has also been completed.



Building a better city – Federal Highway and Old Well Station Road intersection
upgrade ‐ The project is 25 per cent complete. The construction has commenced
on site in April and is progressing well after liaison with stakeholders including local
businesses.



Building a better city – Active Travel – Belconnen bikeway ‐ Public consultation on
the draft Preliminary sketch plan has commenced. The final sketch plan for the civil
component of the old busway design is nearing completion, with the busway
lighting and landscape design in progress.



Better roads for Tuggeranong – Ashley Drive duplication (Ellerston Avenue to
Johnson Drive) ‐ The project is 50 per cent complete. Sections of the carriageway
have been opened to the public.



Civic to Gungahlin corridor improvements are now 78 per cent complete. Both
Dickson Bus Interchange and Gungahlin Bus Interchange parts of the project have
been physically completed. The active travel improvements also have been
physically completed.



Building a better city – Pialligo Avenue duplication ‐ Additional traffic modelling is
progressing with results to be presented to the Project Control Group and Steering
Committee.



Better public transport – Active travel for schools and shopping centres is now
52 per cent complete. Both Hibberson Street shared zone and Woden
improvements parts of the projects have been physically and financially
completed.



Better Roads for Gungahlin – Horse Park Drive duplication has reached physical
completion.



Majura Parkway to Majura Road – Link road has reached physical completion.



Urban Renewal Program – Phillip Oval upgrade ‐ The project has reached physical
completion.
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Light Rail – Stage 1 – (Public Private Partnership) construction progress includes:
 Canberra Metro, the Independent Certifier and Transport Canberra and City
Services ‐ via the Transport Canberra Light Rail project team, have over 722
personnel working across all aspects of the Light Rail Stage 1. Cumulatively they
have worked over 2,000,000 hours on the project.
 Construction activities are occurring across the entire 12 kilometres length of
the alignment. Mitchell Depot buildings have been structurally completed with
only internal fitout remaining. Overhead wiring and jewellery assets installation
is ongoing.
 Over 22,000 metres of track slab has been laid, which is now over 87 per cent
of the total route; and 12,500 metres of track rail has been installed,
representing 50 per cent of the total route.
 All 89 design packages to be submitted by Canberra Metro have been
commenced.
 Stop canopies have been erected at the Gungahlin Terminus, Manning Clark
Crescent, Mapleton Avenue, Nullarbor Avenue, Well Station Drive, Phillip
Avenue and the Alinga Street Terminus; with fitout of the remaining stop
canopies continuing. Work is also progressing on the pouring of stop platforms
and installation of rail at these stops.
 In the northern corridor, coloured track slab has been installed at Mapleton
and Nullarbor Avenue stops, whilst the pouring of track slab is underway at the
Gungahlin Terminus. In the southern corridor, track slab formwork has
commenced between Phillip Avenue and the Barton Highway, and
commencement of reconstruction of the existing stormwater assets is
occurring between Morphett Street, Wakefield and Macarthur Avenues.
 Seven Light Rail Vehicles (LRVs) have arrived in Australia (and Canberra) from
Spain to date. A significant milestone was also achieved with the first LRV being
tested under power on 18 June 2018.
 Landscaping and tree installation on Flemington Road continues with activities
focussed on the area between Hinder Street and Mapleton Avenue (on the
northside of the project). For the southside of the project, tree planting along
Northbourne Avenue has commenced near Elouera and Condamine Streets,
and the approach from Canberra Metro is to undertake landscaping where civil
and track works are substantially complete.
 Steps have been taken to emphasise the importance of safety for the entire
project in a practical and cultural sense.

10

2017-18 Capital Works Program

YTD June 2018 Report

Light Rail – Stage 1– Gungahlin Terminus: Track and stop construction completed

2.5.4 Enhancing Community Safety, Corrections and Justice
Progress against key capital projects that support community safety and justice services
as at 30 June 2018 was as follows:


Reforming Emergency Services – Aero – medical services and hangar upgrade is
now 90 per cent complete. The project is now operational with only minor works
and ICT still outstanding. Expected completion is scheduled for August 2018.



Better support when it matters – Implementing Moss Review recommendations ‐
The report on Alexander Maconochie Centre (AMC) feasibility study by external
consultant is now completed. ACT Corrective Services (ACTCS) has progressed the
AMC site feasibility study into a business case for future AMC Accommodation
options which will be brought forward in the 2018‐19 Mid‐Year Review process.
ACTCS has expanded the study to include options for the extension of the
Transitional Release Centre and to explore options to commence an AMC Prison
Farm for cabinet consideration.



Progress on the ACT Law Courts Facilities (Public Private Partnership) includes:
 façade works are substantially complete and works have commenced to the
sheeting on the Vernon Circle hoods;
 the level 3 judicial chambers are substantially complete with only minor works
and furniture arrangements remaining;
 substantial progress has been achieved to the new entry foyer and the space
has now been opened up into the magistrate’s court;
 café fitout has commenced in the new entry area; and
 the six new courtrooms are complete and undergoing commissioning and
testing.
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ACT Law Courts Facilities typical jury deliberation room

2.5.5 Providing Education for All
Major new works and upgrades to education facilities across the Territory continued.
Some of the key progress during the quarter ending 30 June 2018 was as follows:


Better schools for our kids – New school facilities in Molonglo – Early planning ‐ The
masterplan is now complete.



Better schools for our kids – Expanding schools in Gungahlin ‐ The project is 25 per
cent complete. The first year of the 4 year program is complete.



Better schools for our kids – Narrabunda College and Campbell Primary School ‐ The
project is 70 per cent complete. The Campbell Primary School works are 95 per cent
complete while the Narrabundah College is 65 per cent complete with more
landscaping and building works to be completed in 2018‐19.

2.5.6 Recreation and Parks
The key projects in this area seek to improve community recreational facilities, lifestyle
opportunities and cultural facilities. They include works on sporting facilities, parks,
urban spaces and cultural institutions across Canberra. Some of the key progress to June
2018 was as follows:


More and better jobs – Improving Manuka Oval broadcast and media facilities
‐ The project is now 30 per cent complete. Ground level and Level 1 structures
have been assembled. The concrete pour for level 2 has occurred in preparation
for the assembly of levels 2 and 3.
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Improving Manuka Oval broadcast and media facilities

London Circuit – Precinct Revitalisation Works photos


More and better jobs – Sporting capital is now fully complete.



Better services in your community – Expanding the Domestic Animal Shelter ‐ The
draft feasibility study has been submitted for internal review and the development
documentation for the cat containment area is progressing.



Building a better city – City Renewal Authority – Initial works package ‐ The project
is now 25 per cent complete. The construction work has been delayed due to
Delays in approval of DA for Sydney and Melbourne Waste Enclosures.



Building a better city – City Renewal Authority – City precinct improvements is now
46 per cent complete. London Circuit Verge improvements has reached 60 per cent
construction, while Akuna St Verge improvements has reached 10 per cent
construction.



Building a better city – West Basin infrastructure ‐ West Basin Stage 1 ‐ The Henry
Rolland park was opened on 28 April and is currently in consolidation and the
defects liability period.



Urban Renewal Program – Civic and Braddon public realm improvements is now
85 per cent complete.
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Building a better city – West Basin infrastructure (Henry Rolland Park)

2.5.7 Supporting Environmental and Waste Management
Works continued on a number of environmental, sustainability and waste management
projects in 2017‐18. Some of the key progress for quarter ending 30 June 2018 was as
follows:


Caring for our Environment – Tharwa fish habitat improvement is now 55 per cent
complete.



Better services in your community – Improving our capacity to fight bushfires is
now physically complete.



Better services in your community – Jarramlee Nature Reserve ‐ Protecting our
nature reserves has reached 75 per cent completion.



Caring for our Environment – Water Quality Improvement ‐ Work towards the ACT
Healthy Waterways Project is now 30 per cent complete.



Enhancing the Protection of Endangered Species and Habitat is now fully complete.



Molonglo Valley – Implementation of Commitments in the NES Plan – Stage 2 is
now 75 per cent complete.



Building a better city – Improving Tharwa Village firefighting water supply ‐ The
bore site has been determined and agreed with the Tharwa Progress Association.
Bore construction has been completed and water quality testing is underway.



Better Services – Dickson Motor Vehicle inspection station has reached physical
completion.



Better services in your community – Essential Waste Management Infrastructure ‐
The project has reached 25 per cent of completion. Mugga Lane Stage 1
construction has commenced and Stage 2 design has been completed.



Building a better city – Upgrading stormwater infrastructure on Flemington Road
has successfully lodged the functional brief. The consultant has presented their
flood modelling methodology to internal stakeholders and has commenced
compilation of the hydrology report.
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Caring for our Environment – Lake Tuggeranong Water Quality Improvement –
Stage 2 (Isabella Weir) is now 33 per cent complete including Wetlands
construction. Weir construction is progressing well.



Building a better city – Rehabilitating landfill sites – West Belconnen Resource
Management Centre landfill rehabilitation ‐ The Preliminary Site Investigation
report has been reviewed and comments sent to the environmental consultant.
For Mugga Lane Resource Management Centre landfill rehabilitation, an auditor
has been engaged and photocap testing has commenced.



Better services in your community – More Local Parks ‐ The construction contract
has been awarded and site works commenced.



Nara Peace Park landscaping ‐ The design for the Nara Peace Park landscaping
improvements project has been completed and is out to tender.



Conservation Management Plans for Heritage Buildings (Early Planning) is now fully
complete.



Fyshwick Depot – Fuel storage tanks removal and site remediation is now fully
complete.

2.5.8 Delivering Health Services
Works continued on the redevelopment and reconfiguration of Canberra’s hospitals and
healthcare facilities to ensure the availability and viability of quality health care. Some of
the key progress to June 2018 was as follows:


Better care when you need it – Expanding Centenary Hospital ‐ More services for
women and children ‐ Early project planning is still underway for this project with a
capital appropriation of $2.5m provided in 2018‐19 to continue planning and
design works.



Better care when you need it – Replacement of polyethylene aluminium composite
panels – Centenary Hospital for Women and Children ‐ Completion of the east
façade occurred during the quarter. Handover is scheduled in July 2018.



Better care when you need it – Surgical Procedures, Interventional Radiology and
Emergency Centre – Major expansion of services at Canberra Hospital ‐ Early
project planning is underway. A capital appropriation of $13 million was provided
in the 2018‐19 Budget to continue master planning works.



Better care when you need it – Planning for healthcare in Canberra's north ‐ Early
project planning is underway. The 2018‐19 Budget provided $1 million for the
continuation of feasibility and planning works for a Northside General Hospital.
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Gunghalin Walk in Center



Better care when you need it – More nurse‐led Walk‐in‐Centres ‐ The overall
project has reached 82 per cent of completion. The Gungahlin Walk‐in‐Centre
commenced construction in February 2018 and has reached a 95 per cent
completion at the June quarter's end. Handover of the building is expected in
September 2018. Currently, the Weston Creek Walk‐in‐Centre is 2 per cent
complete with early planning and project mobilisation underway. The target
completion for the Weston Creek Walk‐in‐Centre is late 2019.



Better Health Services – Upgrading and maintaining ACT Health assets
(UMAHA) ‐ The project has reached 26 per cent of completion. High clinical
demand, lengthy planning phase activities and limited staging and decanting space
has delayed the UMAHA program’s construction phase and therefore is impacting
progress.



University of Canberra Hospital Car Park ‐ The project is now physically complete.
Progress throughout the quarter included the installation of the façade, the roof,
building services, ICT and landscaping.



Calvary Public Hospital ‐ UMAHA funding ‐ The project has reached 95 per cent
completion. The sub‐mains upgrade and the environmental cooling upgrade
projects are completed in all respects while the marian roof upgrade was delayed
by inclement weather and will be completed by 31 July 2018. The calorifier and
damper upgrade will be completed by 30 September 2018.
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Centenary Hospital for Women and Children – Aluminium composite panel
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