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1 Introduction 
This report details the Government’s 2017-18 Capital Works Program and outlines major 
project achievements for the three month period ending 31 December 2017.  Details of 
agency major projects for the three month period are at Appendix 1.  A major project is a 
project with a budget greater than or equal to $10 million.  

The 2017-18 Capital Works Program now includes reporting against investment in 
Information and Communications Technology (ICT) and Plant and Equipment (P&E). 

This report does not detail the financial performance of the public private partnerships 
(PPP) that are being undertaken by the private sector as these projects are not part of 
the Government’s 2017-18 Capital Works Program.  This report does provide a progress 
update for each PPP project.   

In 2017-18 the scheduled PPP expenditure, by the private sector, is $250 million for 
Light Rail –Stage 1 and $59 million for the ACT Law Courts Facilities.   

2 2017-18 Capital Works Program 
2.1 2017-18 Program Overview 

The 2017-18 Budget continued the significant investment in capital works across the 
Territory.   

The original budgeted Capital Works Program, as published in the 2017-18 Budget 
Papers, was $888 million.  Adjustments to the budget associated with the rolling over of 
unspent funds from 2016-17, post-budget expenditure adjustments, program savings 
and variations have increased available funding to $1,018 million for 2017-18. 

A reconciliation of the 2017-18 Capital Works Program is shown in Table 1 below. 

Table 1 – 2017-18 Capital Works Program Available Funding 
 

   

 $ million 
2017-18 Original Budget Appropriation1 888 
  

Net Program adjustments, savings and rollovers 130 
  
Total Funds Available for Expenditure 2017-182 1,018 

 
1. See 2017-18 Budget Paper 3, page 194.  

2. Total funds available includes $7.3 million for the Better Schools for our kids – Laptops in schools initiative which is now a capital 
funded program.   

2.2 2017-18 Program Expenditure YTD December 2017 

Actual year-to-date (YTD) expenditure as at December 2017 was $289 million 
comprising: 

• new works expenditure of $32.4 million; and 

• works-in-progress expenditure of $256.2 million. 
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The YTD December capital expenditure accounted for 28 per cent of total funds available 
for capital works in 2017-18.   

A breakdown of YTD expenditure by agency is provided in Table 2 below.   

Table 2 – Capital Works Program Expenditure – as at December 2017 

Agency 

2017-18 Total 
funds available 

for expenditure 
$’000 

YTD 
December 

2017 
expenditure 

$’000 

Percentage 
spent YTD 
December 

2017 

Canberra Institute of Technology 4,792 2,147 45 
Chief Minister, Treasury and Economic   
Development Directorate 

106,518 43,167 41 

City Renewal Authority 17,105 4,666 27 
Community Services Directorate 4,964 1,101 22 
Cultural Facilities Corporation 1,520 588 39 
Education Directorate 109,845 22,639 21 
Elections ACT  235 10 4 
Environment, Planning and Sustainable 
Development Directorate 

292,212 66,335 23 

Health Directorate 221,666 64,383 29 
Housing ACT 5,700 4,131 72 
Justice and Community Safety Directorate 48,539 8,274 17 
Office of the Legislative Assembly 595 277 47 
Transport Canberra and City Services 
Directorate 

204,169 70,962 35 

TOTAL 1,017,860 288,680 28 
 

2.2.1 Capital Delivery Provision  

The 2017-18 Budget included a Capital Delivery Provision to improve the accuracy of the 
overall budget estimates.  While agencies are funded to deliver each capital project 
according to agreed timelines, there remain risks to the delivery of each project.  
Reflecting these risks, but recognising that it is not possible to identify whether they will 
eventuate for any given project, the Government has adjusted the forecast of the 
aggregate Capital Works Program expenditure.  The adjustment is based on past 
outcomes and risk analysis.  This provision is included at a whole of government level 
and does not affect the timely delivery of any project. 

The current level of expenditure against the 2017-18 Budget, adjusted for the Capital 
Delivery Provision, is provided in Table 3:  

Table 3 – Performance against Capital Delivery Forecast December 2017  

2017-18 Total funds 
available for expenditure 

($’000) 

2017-18 Capital 
Delivery Provision 
adjustment ($’000) 

2017-18 Capital 
delivery forecast 

($’000) 

Actual expenditure 
YTD against Capital 

delivery forecast ($’000) 

Percentage 
spent YTD 
December 

2017 
1,017,860 -131,176 886,684 288,680 33 
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2.2.2 2017-18 Better Infrastructure Fund 

Capital improvements are essential works that extend the useful life or improve the 
service delivery capacity of existing assets and do not include expenditure for repairs and 
maintenance. In the 2017-18 Budget this program, previously referred to as the Capital 
Upgrade Program, was renamed as the Better Infrastructure Fund.   

YTD December expenditure for the 2017-18 Better Infrastructure Fund was $10.4 million, 
or 17 per cent of the available budget of $60.2 million. 

Table 4 – 2017-18 Better Infrastructure Fund Expenditure – December 2017 

Agency  
2017-18 Budget 

$’000 

2017-18 YTD 
December 2017 

expenditure 
$’000 

Percentage  
spent YTD 
December 

2017 
Canberra Institute of Technology 2,642 1,081 41 
Chief Minister, Treasury and Economic Development 
Directorate 

7,418 3,887 52 

Community Services Directorate 395 78 20 
Cultural Facilities Corporation 398 265 67 
Education Directorate 20,700 920 4 
Environment Planning and Sustainable Development 
Directorate 

976 258 26 

Health Directorate 5,089 977 19 
Justice and Community Safety Directorate 1,771 224 13 
Office of the Legislative Assembly  144 1 0 
Transport Canberra and City Services Directorate 20,639 2,682 13 

TOTAL 60,172 10,373 17 

Significant infrastructure improvements being delivered in 2017-18 include: 

• a major investment in public school infrastructure and safety improvements; 

• improvements to Canberra’s CIT infrastructure;  

• improvements to sporting facilities including upgrades to ovals, pavilions, pools, 
toilet blocks and flood lighting systems; 

• safety compliance upgrades to city infrastructure;  

• major upgrades to Woden library;  

• building upgrades and facility improvements of health and hospital infrastructure; 

• road safety measures including traffic signal controls; 

• footpath and cycling improvements around schools and the broader city network; 

• upgrades and modifications to public transport infrastructure; 

• improvements to our parks and nature reserves; and 

• improvements to emergency services facilities. 
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2.2.3 2017-18 Information and Communications Technology (ICT) and Plant and 
Equipment (P&E) expenditure 

The 2017-18 Capital Works Program includes investment by the Government in ICT and 
P&E projects.  Total investment in these projects for 2017-18 is valued at $166 million.  
For the period ending 31 December 2017, a total of $43 million had been spent or 
26 per cent of available funding, refer to Table 5.   

Table 5 – 2017-18 ICT and Plant and Equipment project expenditure – December 2017 

Agency  
2017-18 Budget 

$’000 

2017-18 YTD 
December 2017 

expenditure 
$’000 

Percentage  
spent YTD 
December 

2017 
Canberra Institute of Technology 1,257 398 32 
Chief Minister, Treasury and Economic Development 
Directorate 

41,182 22,325 54 

Community Services Directorate 3,394 779 23 
Education Directorate 23,784 2,269 10 
Elections ACT  235 10 4 
Environment Planning and Sustainable Development 
Directorate 

4,480 761 17 

Health Directorate 16,718 4,130 25 
Justice and Community Safety Directorate 30,654 3,426 11 
Office of the Legislative Assembly 201 26 13 
Transport Canberra and City Services Directorate 44,302 8,540 19 

TOTAL 166,207 42,664 26 

2.3 Historical expenditure trends  

Figure 1 below shows cumulative monthly expenditure as a proportion of annual total 
funds available for the Capital Works Program for the three years to 2017-18.  

Figure 1: Cumulative percentage of program expenditure - YTD December 2017, 
2015-16 and 2016-17 
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2.4 Non-Financial (Milestone) Outcomes 

Delivery of the Capital Works Program is also measured against non-financial indicators 
and reported against key milestones for all projects.  

2.4.1 Pre-construction Milestones  

There are a significant number of milestones to occur prior to the commencement of a 
contract for construction.  These include the following:  

• feasibility studies;  

• consultation;  

• design;  

• sketch plans; and 

• development application approval/lodgement. 

Agencies that have operational responsibility for project delivery are required to set their 
milestone targets and report on their achievement throughout the year.  The whole of 
government performance for the three months to 31 December 2017 is set out in 
Table 4 below. 

This table excludes projects under the Better Infrastructure Fund which are usually minor 
projects.  
 
Pre-Construction Key Performance Indicators 

Table 4: December 2017: Capital Works Program Pre-construction Milestone 
Performance 

Pre - Construction 
Total number of 
targets quarter  

Targets 
Achieved  

Percentage 
achievement  

Project Brief  5 4 80 

Feasibility Study  19 7 37 

Consultation  10 4 40 

Functional Brief Lodged 7 6 86 

Final Sketch Plan  7 3 43 

Design  7 3 43 

DA Lodged 3 1 33 

DA Approved 4 1 25 

Contract Signed 18 14 78 

TOTAL 80 43 54 
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2.4.2 Construction Milestones  

Construction Key Performance Indicators  

• Sixty per cent (44 out of 73) of agency-forecast quarterly construction targets were 
achieved within an acceptable level of variation of 0-10 per cent from target in the 
three months to 31 December 2017. 

• Twenty one per cent (15 out of 73) of the projects in the construction phase 
outperformed against target. 

• Nineteen per cent (14 out of 73) underperformed by greater than 10 per cent.  

2.5 Delivery of Infrastructure for the ACT Community 

2.5.1 Land Release Program 

The four-year Indicative Land Release Program is an enabler of the Government’s social 
and economic strategies for the community.  These strategies seek to support the needs 
of a growing population, changing household demographics and an expanding economy.  
The Land Release Program contributes to financial and environmental objectives by 
seeking to: 

• promote the economic and social development of the Territory; 

• meet the demand for land in the Territory; 

• establish an appropriate inventory of serviced land; 

• facilitate the provision of affordable housing; and 

• achieve satisfactory returns from the sale of unleased Territory land. 

The ACT Government’s Indicative Land Release Program for the 2017-18 Budget includes 
a sales target of 16,250 dwelling sites between 2017-18 and 2020-21.  

Progress against key capital projects that support the Land Release Program as at 
YTD December 2017 is as follows: 

• Better Roads for Gungahlin – Horse Park Drive duplication (Mulligans Flat Road to 
the Federal Highway) - The section between Anthony Rolfe Avenue and Gundaroo 
Drive has been completed and is now open to traffic.  Works are progressing well 
on the section of road between Gundaroo Drive and Mulligans Flat Road.  The 
tenders for the final stage of works between Well Station Drive and the Federal 
Highway have closed.  The project is approximately 17 per cent complete.  

• Better Roads for Weston Creek – Cotter Road duplication (Tuggeranong Parkway to 
Yarralumla Creek) - The project has reached 75 per cent construction.  The 
refurbishment of the westbound bridge, and shared path works on Tuggeranong 
Parkway are progressing.  The stone facing on the northern side of the Curtin noise 
wall has been completed. 

• Majura Parkway to Majura Road – Link road - The project has reached 90 per cent 
construction.  Meddhung Road (ie the Majura Link Road) was opened to traffic on 
22 December 2017 under the early use provision of the contract.  There are some 
minor works required to finalise the project including removal of the site 
compound.  These are expected to be completed in mid-February 2018.  
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• Building a better city – William Hovell Drive upgrade – The project has moved to 
design stage now. A traffic modelling study is required prior to commencement. 

 
Majura Link Road construction.  

2.5.2 Public Housing Renewal  

Total funding of more than $600 million has now been provided for the renewal of all 
public housing sites included in the ACT’s Asset Recycling Initiative (ARI) agreement with 
the Commonwealth.  This has included funding in the 2017–18, 2016-17 and 2015-16 
Budgets for the redevelopment and replacement of Owen Flats (Lyneham), Karuah 
(Dickson), Allawah Court (Braddon), Red Hill Housing Precinct (Red Hill), Bega Court 
(Reid), Northbourne Flats (Braddon and Turner), Currong Apartments (Braddon), Stuart 
Flats (Griffith), Strathgordon Court (Lyons), De Burgh Street – North and South 
(Lyneham) and Gowrie Court (Narrabundah).  These sites, once vacated, will be sold for 
redevelopment.  The funding also covers Public Housing Renewal Taskforce costs and 
ensures the ACT Government can provide ongoing support and assistance to tenants 
during their relocation to improved accommodation.   

Older multi-unit public housing properties will be replaced with modern homes that 
better meet the needs of tenants.  The Public Housing Renewal Taskforce has now 
transferred more than half of the 1,288 replacement dwellings to Housing ACT, with 
661 properties completed.  The Public Housing Renewal Taskforce is also continuing to 
construct and purchase remaining replacement properties.  As at 29 January 2018, 
24 dwellings were in the design pipeline, 70 dwellings were subject to Development 
Applications or tender processes, 287 dwellings were under construction and offers had 
been accepted for the purchase of 228 dwellings. 

2.5.3  Delivery of Transport Infrastructure 

Significant upgrades to transport infrastructure across the Territory have been planned 
for delivery in 2017-18 including: 
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• the design, construction and duplication of major roads and intersections to 
provide access to residential developments and reduce traffic congestion; 

• the design and construction of new bus stations and upgrades of existing bus 
stops; and 

• improvement of walking and cycling infrastructure to promote active travel. 

Progress against key capital projects that provide public transport infrastructure, as at 
31 December 2017, was as follows: 

• ACTION – Bus Replacement Program is now complete.  

• Better Public Transport - Bus Fleet upgrades is now 93 per cent complete and final 
completion is scheduled for March 2018. 

• Better Public Transport – Trial of electric buses.  One electric bus (supplied by 
Carbridge Australia) and one hybrid bus (supplied by Volvo Group Australia) which 
entered service in August 2017, remain under trial. 

• Better Roads for Belconnen – Aikman Drive Duplication - The construction activities 
on Aikman Drive have been completed and the road has been opened to traffic. 
The construction tender for Pantowora Street has closed. 

• Better Roads for Gungahlin – Gundaroo Drive duplication – Stage 1 - The project 
has reached 65 per cent completion.  Utility issues such as the relocation of 
TransACT cables, gas relocation and prolonged negotiations with ActewAGL on the 
relocation of high voltage lines along Mirrabei Drive have resulted in time delays 
on the project.

 
Gundaroo Drive duplication – Stage 1 

• Better Roads for Tuggeranong – Ashley Drive Duplication (Ellerston Avenue to 
Johnson Drive) - The gas relocation/lowering works have been completed, and the 
ActewAGL quote to lower high voltage cables has been received.  All the 
streetlights have been installed and the Johnson Drive roundabout has been 
completed. 
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• Better Roads for Tuggeranong – Ashley Drive Duplication – Stage 2 - The final 
completion of this project is planned for June 2018.  The project is approximately 
70 per cent complete. The Monks Creek bridge, the water main relocation and 
lowering of gas main at the intersection of Johnson Drive have all been completed. 

• Better Services in Your Community – Faster bus travel – The site survey for a total 
of 19 bus stops has been completed and the contract awarded for the bus stop 
upgrades. 

• Building a better city – Active Travel – Belconnen bikeway - The draft preliminary 
sketch plan has been submitted from the concept design. The consultation with 
internal and community stakeholders is continuing. 

• Building a better city – Active Travel– Secure bike parking - The bike racks have 
been installed in Braddon and the project has reached physical completion. 

• Building a Better City – Federal Highway and Old Well Station Road Intersection 
Upgrade – The design documentation has been provided for review and 
consultation with Exhibition Park in Canberra on issues regarding construction. 

• Building a Better City – Gundaroo Drive duplication – Stage 2 – The site 
management services contract has been awarded and the evaluation of 
construction tenders is in progress. 

• Building a Better City – Monaro Highway upgrade – The phase one traffic modelling 
consultancy tender has been awarded. 

• Building a Better City – Pialligo Avenue duplication – The phase one traffic 
modelling consultancy tender has been awarded. 

• Civic to Gungahlin Corridor Improvements has reached 60 per cent completion and 
final completion is scheduled in June 2018. Up to now the progress include: 

− Dickson Bus interchange – The Bus station was opened by the Minister in 
October 2017.  The project has been physically completed and is operational; 

− Gungahlin Bus interchange – The construction of the Gungahlin Bus Station 
and Hibberson Street shared zone has commenced, with Gungahlin Place 
closed to traffic; and 

− Corridor Active Travel improvements – The Mouat Street footpath 
construction contract has been awarded. 

• Expansion of the rapid bus network – The contract for forty new buses has been 
executed with the preferred supplier, with the first bus going into production.  

• Transport for Canberra - Real Time Passenger Information System is 80 per cent 
complete.  The vendor has yet to supply all components of the contract and 
5 per cent of the contract price is payable 12 months after acceptance.  The project 
closure asset audit has commenced and the project completion activities are 
progressing with the vendor. 

• Urban Renewal Program – Erindale Group Centre – Gartside Street (south) 
development – Stage 1 has reached 80 per cent physical completion.  
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• Urban Renewal Program – Weston Group Centre – Brierly Street and Trenerry 
Square upgrades has reached 90 per cent physical completion. The underground 
services, walls, lighting and incidental works have been completed and the shade 
shelter installation is progressing.  

• Better Roads for Woden – Intersection safety upgrades has reached physical 
completion. 

• Light Rail – Stage 1 (Public Private Partnership) is well progressed with the 
following achievements:  

− As at 30 November 2017, Canberra Metro, the Independent Certifier and 
Transport Canberra and City Services - via the Transport Canberra Light Rail 
project team, have over 675 personnel working across all aspects of the Light 
Rail – Stage 1 project including safety, environmental, construction, design, 
audits, back office, reporting, finance and operations. Cumulatively they have 
worked over 1,300,000 hours on the project. 

− Construction activities are occurring across the entire 12 kilometre length of 
the alignment.  Mitchell Depot buildings have been structurally completed and 
are being fitted out.  Overhead wiring installation has commenced.  

− Over 10,500 metres of track slab has been laid, and almost 2,000 metres of rail 
has been installed.  

− All major planning approvals with National Capital Authority and Environment, 
Planning and Sustainable Development Directorate have been obtained. 

− 91 per cent of all design packages from Canberra Metro have been submitted. 

− Light Rail stop construction has commenced at Mapleton Avenue, Manning 
Clarke Crescent, Nullabor Avenue and Hibberson Street Gungahlin. 

− The first Light Rail Vehicle arrived in Canberra on 13 December 2017.  

2.5.4 Enhancing Community Safety, Corrections and Justice 

Progress against key capital projects that support community safety and justice services 
as at 31 December 2017 was as follows: 

• Reforming Emergency Services – Aero-medical services and hangar upgrade - The 
upgrade works to the hangar structure and helibase were completed in 
December 2017.  The second stage of the upgrade works is in progress with internal 
fitout and crew amenities scheduled for completion by late April 2018. 

• Reforming Emergency Services – Guises Creek Rural Fire Station upgrade – is now 
physically complete. 

• Reforming Emergency Services – New SES station for Tuggeranong - is now physically 
complete. 

• Reforming Emergency Services – More ambulance services - is now physically 
complete. 

• Better support when it matters – More frontline firefighters – Second crew at Ainslie 
Station - The project has lodged the functional brief and the construction is planned 
to commence in February 2018. 
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• Better support when it matters – Upgrading ESA Communications Centre and 
non-emergency patient transport facilities - The project now in the final stage of 
early planning. The project is approximately 90 per cent complete waiting for ICT 
installations. 

• ACT Law Courts Facilities (Public Private Partnership) – construction progress 
includes:  

−  air conditioning chillers are installed and operational in Magistrates Court; 

− building envelop is progressing and almost watertight, glazing to entry, level 3 
and link bridge nearing completion; 

− Steelworks to stairs 2 and 11 underway, courtroom fit outs are 
progressing; and  

− ceiling grid installation commenced and floor tiling completed to most wet 
areas. 

2.5.5 Providing Education for All 

Major new works and upgrades to education facilities across the Territory continued.  
Some of the key progress during the quarter ending 31 December 2017 was as follows: 

• Better schools for our kids – Expanding schools in Gungahlin - The project has 
moved to construction stage and now is approximately 15 per cent completed. 
Construction work is continuing for the first year of a four year expansion works 
program. Facilities at Neville Bonner Primary School and Gold Creek Junior School 
will be completed for the commencement of the 2018 school year 

• Better schools for our kids – Narrabundah College and Campbell Primary School - 
The project has completed early planning. For Campbell Primary School 
transportable classrooms were delivered in December 2017. 

• Schools for the Future – Caroline Chisholm School – Centre for Innovation and 
Learning - Construction is now 90 per cent completed and is continuing on 
schedule.  

• Schools for the Future – Modernising Belconnen High - The project has reached 
20 per cent construction and continuing to schedule for a mid-2018 stage 1 
completion. 

• Schools for the Future – North Gungahlin and Molonglo – The development 
application for the project has been approved and the project has moved to the 
construction stage.  Site works and bulk earthworks have commenced with the 
engagement of the builder. 

• Better Schools – Investment in Gungahlin school infrastructure - Overall the project 
is 90 per cent complete and final completion is scheduled for March 2018. 
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2.5.6 Recreation and Parks  

The key projects in this area seek to improve community recreational facilities, lifestyle 
opportunities and cultural facilities.  They include works on sporting facilities, parks, 
urban spaces and cultural institutions across Canberra.  Some of the key progress 
to December 2017 was as follows: 

• Belconnen Arts Centre Stage 2 has completed both early planning and forward 
design.  

• Better services in your community – Expanding the Domestic Animal Shelter - The 
project has successfully lodged the functional brief.  The request for tender 
documentation for the cat containment facility has been released and the 
consultant has been engaged for the feasibility study component of this project. 

• Building a better city – City Renewal Authority – Canberra’s Lakeside - The project 
is expected to commence design with completion estimated before the end of 
June 2018.  The majority of the funding for this project has been deferred until 
2018-19.  The deferral of this work is due to ongoing negotiations between the 
Territory and Commonwealth regarding the resumption of lake bed in Lake Burley 
Griffin. 

• Building a better city – City Renewal Authority – Initial works package - The 
construction contract for verge and footpath improvements in London Circuit and 
Akuna Street was awarded in December 2017.  The work on London Circuit will be 
completed in June 2018 and Akuna Street is expected to be completed in early 
2019. 

• Building a better city – Improving major venues - The project is expected to 
undertake a range of improvements to major venues in the Territory, including 
Exhibition Park, GIO Stadium, Manuka Oval, Stromlo Forest Park and the National 
Arboretum.  The project has reached 50 per cent completion. 

• Building a better city – West Basin infrastructure - The project has reached 66 per 
cent completion.  Project delays associated with Floriade were experienced and 
Stage 1 construction is expected to be completed by the end of March 2018. 

 
West Basin Infrastructure Project 
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• Domestic Animal Services Incident Management System is now complete. 

• Improving Art Facilities – Safety upgrades is now fully complete. 

• Lyneham Sports Precinct Redevelopment – Stage 3 – The works on Lyneham 
pavilion 2 and the works to replace electrical cabling have been completed. The 
project is approximately 50 per cent completion.  

• More and better jobs – Sporting capital has now reached physical completion. 

• Urban Renewal Program – Civic and Braddon public realm improvements - The first 
stage of footpaths and lighting in Haig Park has been completed.  Design of 
improvements in Braddon commercial area is underway and further construction 
works should begin in mid-2018.  Consultation on the project is 100 per cent 
complete.  

• Urban Renewal Program – Melrose football precinct is now physically complete.  

• Urban Renewal Program – Phillip Oval upgrade - The cricket facility has been 
completed and was opened by Minister Berry in November 2017.  The works on 
the AFL pavilion are progressing.  The project has reached approximately 
75 per cent completion. 

• Narrabundah Ballpark Upgrade – Best little ballpark in Australia - The design and 
tender documentation has been finalised. The contract administration tender is 
being assessed and the construction tender has been issued. 

2.5.7 Supporting Environmental and Waste Management  

Works continued on a number of environmental, sustainability and waste management 
projects in 2017-18.  Some of the key progress as at 31 December 2017 was as follows: 

• ACTION – Replace Underground Storage Tanks has reached 90 per cent completion 
and final completion is scheduled in March 2018.  

• Better Services in Your Community – Essential Waste Management Infrastructure – 
the project has a completed final sketch plan.  The design contract has been 
awarded and the development application lodged.  The design for the haul road 
has been completed. 

• Better services in your community – Rehabilitating landfill sites has had a 
functional brief lodged.  

• Building a Better City – Improving Tharwa Village firefighting water supply – The 
project had a functional brief lodged.  Two 15,000 litre tanks have been gifted to 
Tharwa Village to replace the old tank originally installed in the 1950s.  The tanks 
have been installed to ensure that existing provisions of rural fire fighting water 
supplies for the village are in place. 

• Caring for our environment – Water Quality Improvement – contributions to the 
Basin Priority Project – Stage 2 - Construction is 15 per cent complete.  
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• Isabella Weir Spillway Upgrades.-.The construction of the Isabella Weir and 
Wetlands project is progressing well and has reached 75 per cent completion. 
Planting of the wetlands is expected to commence in late February 2018. The 
reinforced concrete weir abutments walls are currently being constructed. The 
project is expected to be completed by the end of 2018. 

 
Isabella Weir upgrade and Isabella Wetland 

• Enhancing the protection of endangered species and habitat - The project has 
completed 50 per cent of the construction.  The Mulligans Flat Predator Proof 
Fence is to commence construction in early February 2018. 

• Molonglo 2 – Water Supply, Trunk Sewer and Stormwater Infrastructure – Stage 1 
– The project has reached physical completion.  

• Mugga Lane – Rehabilitation of Old Landfill Cells has reached physically 
completion.  

• West Belconnen Resource Management Centre Rehabilitation of Landfill Cells – 
this project is now physically complete.  
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2.5.8 Delivering Health Services 

Works continued on the redevelopment and reconfiguration of Canberra’s hospitals and 
healthcare facilities to ensure the availability and viability of quality health care.  Some of 
the key progress to December 2017 was as follows: 

• Better care when you need it – More nurse–led Walk in Centres - The development 
application has been lodged and construction is programmed to commence in 
February 2018.  

• Better care when you need it – Training our future health workforce - The project 
has completed Early Planning.  The endorsement of space allocation for the Clinical 
School on the Canberra Hospital campus is still being finalised.   

• Better care when you need it – Expanding Centenary Hospital – More services for 
women and children - Early planning for the project is underway to expand the 
Centenary Hospital for Women and Children.   

• Better care when you need it – New health centre for Aboriginal and Torres Strait 
Islander Canberrans - The mechanism for delivery, governance and contractual 
arrangements for the new health centre for Aboriginal and Torres Strait Islander 
Canberrans is being determined in partnership with Winnunga Nimmityjah 
Aboriginal Health and Community Service.  ACT Health has undertaken due 
diligence in relation to current preferred site, including a planning and site 
constraints study.  A project proposal is expected from Winnunga shortly, including 
a schedule of accommodation and design brief. 

• Better care when you need it – Planning for healthcare in Canberra's north - 
Presently an early planning, inclusive of a Bruce General Hospital Services Scoping 
Study, is underway.  A detailed scoping and options assessment process and report 
for Northside Hospital services will be the core deliverable for this project, 
culminating in a Strategic Business Case due in the 2018-19 Budget context. 

• Better care when you need it – Surgical Procedures, Interventional Radiology and 
Emergency Centre (SPIRE) – Major expansion of services at Canberra Hospital - 
Early project planning is underway with a strategic business base due for 
consideration for the 2018-19 Budget. The strategic business base will include 
concept designs inclusive of a new car park. 

• Better Health Services – Upgrading and maintaining ACT Health assets (UMAHA) -
The project is now 13 per cent complete. 

• Better Health Services – Calvary Hospital - Improving information technology 
network – The overall project is 80 per cent complete. 

• Bowes Street Fit Out is now physically complete.  

• Calvary Public Hospital – Operating theatre upgrade - The project is progressing 
well, with the theatre upgrade construction works currently being 70 per cent 
complete.  With practical completion forecast for the end of February 2018. 

• The E-healthy Future - The project has reached 90 per cent completion with 
implementation of remaining clinical systems to commence in the first quarter of 
2018.  

• University of Canberra Public Hospital Car Park is now 74 per cent complete.  



2017-18 Capital Works Program    YTD December 2017 Report 

Page | 16  
 

• University of Canberra Public Hospital - Project construction has progressed to 
94 per cent.   

 
University of Canberra Public Hospital 


